OFFICE OF SCIENCE PROJECT MANAGEMENT DECISION/APPROVAL MATRIX (Updated 10/30/06)

TOTAL PROJECT COST (TPC) $750M or more Less than $750M to $400M | Less than $400M to $100M | Less than $100M to $20M Less than $20M to $5M
Delegation Allowed to SC-1 .
Delegation Allowed
DECISION/APPROVAL for less than $400M g
. ) L Reviewed by PA&E Reviewed by PA&E Reviewed by PA&E Reviewed by SC-1.3 Reviewed by SC-1.3
Prior to CD-0, Mission Need Statement Approved by SC-1 Approved by SC-1 Approved by SC-1 Approved by SC-1 Approved by SC-AD
: - Reviewed by OECM Reviewed by SC-1.3 Reviewed by SC-1.3 Reviewed by SC-1.3 Reviewed by SC-1.3
Prior to CD-1, Acquisition Strate
q 9y Approved by SC-1 Approved by SC-1 Approved by SC-1 Approved by SC-1 Approved by SC-AD
CD-0 --Approve Mission Need S-2 Us-sC US-SC delegated to SC-1 SC-1 SC-AD
- Q| CD-1-Approve Altemative Selection and S-2 US-sC US-SC delegated to SC-1 | SC-1 delegated to SCAD |  PM or SOM if delegated
6 ) Cost Range
o @ CD-2 --Approve Performance Baseline S-2 Us-sC US-SC delegated to SC-1 SC-1 delegated to SC AD PM or SOM if delegated
x O
O LéJ CD-3 --Approve Start of Construction S-2 US-SC US-SC delegated to SC-1 SC-1 delegated to SC AD PM or SOM if delegated
ggrfp'l'eﬁzﬁrove Start of Operation or Project S-2 US-SC US-SC delegated to SC-1 | SC-1 delegatedto SCAD | PM or SOM if delegated
o If performance, scope, schedule, or cost baseline at CD-2 cannot be met, the S-2 must be notified & a determination
Deviations made to terminate the project or establish a new performance baseline. N/A
S-2 approval is needed if cumulative change in Performance Baseline of >6 months or >$25M or 25% of Original Cost
New Performance Baseline Approval Baseline at CD-2 or change in scope not meeFing the missign need or not in conformance With the Project Execution N/A
— Plan; or US-SC approval if preceeding threshold is not exceeded; or PSO approval if delegated.
5 Directed Change Project changes caused by DOE Policy Directive, Regulatory, or Statutory action such as changes in approved budget or requirements.
% E A Program SC-1 SC-1 SC-AD SC AD SC AD
= O|lco oo
— £ =
LIU)J <ZE 5 '% % ‘g‘ Project| PM, SOM or FPD (Optional) | PM, SOM or FPD (Optional) | PM, SOM or FPD (Optional) | PM, SOM or FPD (Optional) [ PM, SOM or FPD (Optional)
O =
xas50
g <§E o Contractor, Contractor Contractor Contractor Contractor Contractor
PEP --Project Execution Plan Approval S-2 Us-SC US-SC delegated to SC-1 SC-1 delegated to SC AD PM or SOM if delegated
Site Selection S-2 S-2 S-2 S-2 N/A
(E)'EC'MEXtema' Independent Review by Prior to CD-2 & CD-3 Prior to CD-2 Prior to CD-2 N/A N/A
g IPR--Independent Project Review by SC-1.3 Prior to CD-0 & CD--3 Prior to CD-3 Prior to CD-3 Prior to CD-2 & CD-3 Optional prior to CD-2 & CD-3
W [ORR/RA--Operational Readiness Prior to CD-4 Prior to CD-4 Prior to CD-4 Prior to CD-4 Prior to CD-4
a Review/Readiness Assessment by Program
X |Design Review* Prior to CD-1, CD-2, CD-3 | Prior to CD-1, CD-2, CD-3 Prior to CD-1, CD-2, CD-3 Prior to CD-1, CD-2, CD-3 Optional
Technical IPR for Nuclear Facility** Prior to CD-1 Prior to CD-1 Prior to CD-1 Prior to CD-1 Optional
PARS Reporting (EVMS for Projects >$20 M) Monthly Project Status After CD-0 and Monthly Project Performance After CD-2 Monthly Pro(j:eDc_tOStatus After
QPPR --Quarterly Project Performance Review Quarterly After CD-0 by SAE/AE N/A
FPD --Federal Project Director Appointed by SAE at CD-1 Appointed by AE at CD-1

AD=Associate Director; AE=Acquisition Executive;| EIR=External Independent Review Conducted by OECM; FPD=Federal Project Director; IPR =Independent Project Review Conducted by SC;
ORR=Operationl Readiness Review Conducted by SC; PARS= Project Analysis and Reporting System; PM=HQ Office of Science Program Manager; S-2=Deputy Secretary; SAE=Seceretarial Acquisition
Executive; SC=0ffice of Science; SC-1=Director, Office of Science; SOM=Site Office Manager; US-SC=Under Secretary of Science; *=Design Reviews by individuals external to the project.; **=for high

risk, hazard, and Category 1, 2, &3 nuclear facilities only




